
From: Michael PINTO
To: Bury, Carolyn
Cc: Bob WRIGHT
Subject: East Palnt Bi-Monthly Report
Date: Friday, November 15, 2013 3:47:45 PM
Attachments: September October 2013.pdf

Carolyn,
 
Attached please find the Bi-Monthly Progress Report for the Arkema East Plant in Wyandotte,
 Michigan.  The attached report covers the September/October 2013 reporting period.  The
 November December report will reflect that LSS, BASF, and Union Carbide have signed a project
 agreement with GLNPO to perform the Trenton Channel RD.  We just signed today.
 
 
Michael Pinto
RETIA USA LLC/Legacy Site Services LLC
468 Thomas Jones Way, Suite 150
Exton, PA 19341
Office: 610 594-4435
Fax: 610 594-4439
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468 Thomas Jones Way 
Exton, PA 19341 


November 15, 2013 
 
 
via overnight courier 
 
United States Environmental Protection Agency 
Region V 
RCRA Enforcement Branch (HRE-8J) 
77 Jackson Street 
Chicago, IL 60604 
Attention: Carolyn Bury, Project Coordinator 
 
 
Subject: Administrative Order 


Docket No. V-W-89R-45 
Arkema Inc. 
Riverview, Michigan 
MID 005 363114 
Progress Report #142 


 
 
Dear Ms. Bury: 
 
In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 
corrective action activities for the East Plant during the period of September and October 2013.  
A bi-monthly progress report for activities at the West Plant and West Brine Field will be 
submitted under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 
 
This report describes progress during the reporting period towards fulfilling the requirements of 
the ACO.  A description of the activities anticipated for September and October 2013 is also 
included.  
 
I.  
 


East Plant Activities Completed in September and October 


 


 
CMS Task IV 


The CMS is currently under review by USEPA.  
  
 







 
 


 


 
Interim Remedial Measures 


 
Operation of the Halowax groundwater containment system continued.  Since pumping 
began in 2001, 1,184,580 gallons of groundwater have been extracted and treated by the 
Halowax Area treatment system and approximately 495 gallons of DNAPL have been 
recovered and properly disposed.  A total of 25,920 gallons of groundwater were extracted 
and treated during the reporting period. 


 
 
 


 
 


Other Activities 


LSS, on behalf of Arkema, is participating in a Great Lakes Legacy Act project to complete 
an RI/FS in the Trenton Channel.  Work on this project is ongoing.  The Focused Feasibility 
Study was finalized during the reporting period.  It is expected that in 2013 LSS, GLNPO, 
and other non-federal parties will execute a GLLA Project Agreement to prepare a remedial 
design.  
 
 


 
II.  


 
Corrective Action Activities Anticipated for November and December 2013 


 
CMS Task IV 


LSS will await EPA approval and/or comments on the CMS. 
 


  
Interim Remedial Measures 


Operation and maintenance of the Halowax groundwater containment system will 
continue. 


 


 
Other Activites 


A GLLA Project Agreement to complete a remedial design for the Trenton Channel will 
be signed by LSS and other non-federal sponsors. 
  


Based on the above information, LSS believes that all project activities during the reporting 
period were in full compliance with the requirements of ACO.  If you have any questions or 
comments regarding this information, please call me at (610) 594-4435. 
 
 
Sincerely, 


 
Michael Pinto 
Principal Environmental Engineer 







 
 


 
Legacy Site Services, LLC 


 
cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing 


Mr. Laura Verona- MDNR - Waste Management Div. Livonia 
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